Grantee: Indianapolis, IN
Grant: B-11-MN-18-0007
October 1, 2012 thru December 31, 2012 Performance Report
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Grant Number: Obligation Date: Award Date:
B-11-MN-18-0007

Grantee Name: Contract End Date: Review by HUD:
Indianapolis, IN 03/14/2014 Reviewed and Approved
Grant Amount: Grant Status: QPR Contact:
$8,017,557.00 Active Paul Joseph Lambie

Estimated PI/RL Funds:
$500,000.00

Total Budget:
$8,517,557.00

Disasters:

Declaration Number
No Disasters Found

Narratives

Summary of Distribution and Uses of NSP Funds:

The Areas of Greatest Need were established using the NSP3 Planning Data generated by the HUD NSP3 Mapping Tool for Preparing Action
Plan and data from the City of Indianapolis&rsquo Neighborhood Health Indicators Project. Five areas within the City of Indianapolis have
been identified as the Areas of Greatest Need (see Attachment A).

These areas are targeted for NSP3 because they had high &ldquoNeighborhood Scores,&rdquo as indicated in the NSP3 Planning data and
the highest areas of need, as denoted by high Indianapolis Health Indicator scores.

The Neighborhood Scores range from 1-20, with 20 indicating the highest need. The Indianapolis Neighborhood Health Indicators Project is a
tool to assess current neighborhood conditions and predict future areas of concern. The project utilizes GIS mapping analysis to grade current
neighborhood conditions based on 11 data indicators. Marion County is broken down into 658 Census Block Groups and each block group is
given a ranking. The block groups are then divided into five categories: in decline, stable to declining, stable, stable to improving, and
improved. These categories are used to assist in resource allocation.

The 11 data indicators include: education level, income, poverty, unemployment, demolition permits, vacant/boarding orders, repair orders,
long-term utility disconnects, foreclosures, new building permits and assessed valuation. A listing of the neighborhood health indicator scores
ranging from 1 to 658 is attached (see Attachment B). The higher the score, the higher the need.

The table below indentifies Neighborhood Scores and the Neighborhood Health Indicator Scores.

Areas of Greatest Need Location

Neighborhood Score

Neighborhood Health Indicator Score

Location 1/West

20

376

Location 2/Keystone

19.72

576

Location 3/Meadows

19

478, 516

Location 4/Smart Growth

17.31

467, 482, 516, 517, 541, 572, 573, 594, 597, 614, 621, 639 and 645

Location 5/Winona

18

566, 606

The Neighborhood Scores identified by the HUD NSP3 Mapping Tool meet HUD&rsquos threshold of 17. The lowest neighborhood score for
Indianapolis&rsquo Areas of Greatest Need is 17.31; however, this same area had some of the highest Health Indicator scores. This
information indicates that each of the five areas identified are experiencing high foreclosures, highest number of subprime mortgages,
increasing number of vacant units, substandard housing and decreasing assessed values. In addition, these areas have lower-income
residents and higher rates of unemployment.
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Attachment C includes maps of the Neighborhood Indicator Scores for each Area of Greatest Need. The darker the color, the greater the
need. The NSP3 Areas of Greatest Need are outlined in red. These maps also indicate need in the adjacent block groups. All City of
Indianapolis NSP3 funding will be invested in these Areas of Greatest Need. Indianapolis is proposing to use two strategies with NSP3
funding: 1) Invest NSP3 in areas that have the highest need to impact the current housing market and improve qualit

Summary of Distribution and Uses of NSP Funds:

y of life for residents and 2) Invest NSP3 in areas that are beginning to decline and that are adjacent to declining neighborhoods to stem the
weakening housing market, slow down the deterioration and increase private investment.

Each Area of Greatest Need has been mapped using the HUD NSP3 Mapping Tool (see Attachment D). In addition, this HUD tool provides
NSP3 Planning Data that was used to determine the Areas of Greatest Need. The Planning Data includes the following information for each
area:
. Percent of low- and middle-income persons

Vacancy Estimates

Foreclosure Estimates

. Unemployment Data

This data was used to design the Indianapolis NSP3 program which focuses on demolition of blighted structures and development of quality
affordable rental housing in Areas of Greatest Need. The NSP Planning Data can be found in Attachment E. NSP3 regulations require that
demolition costs not exceed 10 percent of the total NSP3 award. Indianapolis is requesting a waiver to exceed the 10 percent amount. This
Plan proposes to spend 25 percent ($2,000,000) of the award to demolish blighted structures. This waiver can be found in Attachment F.

How Fund Use Addresses Market Conditions:

Indianapolis and the Indianapolis-Carmel MSA have a documented oversupply of housing units, thus, the City of Indianapolis' NSP3 Action
Plan includes demolition of a blighted apartment property consisting of a fifteen-story building and an eight-story building. The housing units
that will be redeveloped and/or reconstructed with NSP3 funds will consist entirely of rental units, thereby not contributing to a further decline
in housing prices by adding additional units for sale to homeowners that would compete with the high number of foreclosed and owner-
occupied homes currently for sale or otherwise vacant and awaiting placement for sale.

Ensuring Continued Affordability:

Indianapolis will use a structure similar to the HOME program standards at 24 CFR 92.252 (a), (c), (e) and (f) and 92.254 to ensure that the
units remain affordable. A period of affordability will be established based on the amount of NSP3 funds in the unit and the housing activity.
The table below outlines the City of Indianapolis NSP3 guidelines:

NSP3 Investment Per Unit

Length of the Period of Affordability

Less than $15,000

5 years

$15,000-$40,000

10 years

More than $40,000

15 years

New Construction of rental housing

20 years

Ensuring Continued Affordability

The type of subsidy invested in the property will determine which of the following provisions are to be followed. When a buyer subsidy is
provided in the amount of $1,001 or more, alone or in conjunction with a development subsidy, the Recapture Provision is to be followed.
When a development subsidy only is provided, such as rehabilitation or construction financing, the Resale Provision is to be followed.

Recapture Provisions for NSP3 Activities
1. This provision authorizes the City of Indianapolis to recapture the entire NSP3 buyer subsidy.

2. The buyer subsidy is needed when a gap exists between what the buyer can afford and the value of the home, plus closing costs. The
buyer subsidy will be accounted for when the value of the home is reduced to make it affordable (Fair Market Value Reduction), closing costs
are paid, down payment assistance is provided, or a credit is provided to the buyer from the amount due to the seller at closing.

3. Project sponsors will be required to initiate a mortgage and promissory note in the amount of the NSP3 buyer subsidy with the City of
Indianapolis, Department of Metropolitan Development as the mortgagor and the homebuyer as the mortgagee.

4. The loan will be a zero percent interest Deferred Payment Loan and will be subordinate to a first mortgage. Loan documents will state
that the loan amount is due and payable from available net sale proceeds when the homeowner is no longer the principal resident of the
house. Loan documents will specify that if ownership is transferred due to sale of the property, payment shall be made to the City from
available net sale proceeds. If the original buyer is in non-compliance at any time, the full loan amount will be immediately due and payable to
the City of Indianapolis.

5. The purchaser must occupy the property as their primary residence.

6. The homeowner may sell the property to any willing buyer.
The Resale Provision
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1. This provision ensures that a NSP3-assisted property remains affordable during the entire period of affordability. The length of the
period of affordability is determined by the amount of NSP3 funds provided as development subsidy only in accordance with the table above.

2. The affordability period isterminated should anyo

Ensuring Continued Affordability:

f the following events occur: foreclosure, transfer in lieu of foreclosure or assignment of a Federal Housing Agency insured mortgage to HUD.
The original housing developer may use purchase options, rights of first refusal or other preemptive rights to purchase the housing before
foreclosure to preserve affordability.

3. Project partners will be required to initiate a Declaration of Covenants to enforce the terms of the resale provision. In addition, the
project partner will initiate a mortgage and promissory note to ensure that the entire amount of NSP3 funds invested will be repaid in the event
of non-compliance or foreclosure. The note and mortgage shall have the City of Indianapolis, Department of Metropolitan Development as the
mortgagor and the homebuyer as the mortgagee.

4. During the period of affordability, the property must be leased or sold income-qualified buyers/tenants.

5. For homeownership unite, the purchaser must occupy the property as their primary residence.

1. The homeowner is guaranteed a fair return on their investment as described in the promissory note.

A homeowner may sell the property after the period of affordability, without any restrictions or regulations.

Definition of Blighted Structure:

&ldquoBlight&rdquo is the state or result of deterioration, decay or owner negligence that impairs or destroys property and erodes the fabric of
the surrounding neighborhood. Blight is caused by properties that constitute a risk to public health, safety or welfare including vacant and
boarded structures, accumulated trash and debris, rodent infestation, high weeds and grass, graffiti, inoperable vehicles, or empty structures
that remain accessible to vagrants and criminals which breed opportunities for fires and other property vandalism.

Definition of Affordable Rents:

Properties assisted with NSP3 shall be occupied by persons/households earning less than 120 percent of the area median family income. In
addition, at least 25 percent of the NSP3 funds are to be used for the purchase and redevelopment of vacant, abandoned or foreclosed upon
housing units that will be used to house individuals or families whose incomes do not exceed 50 percent of the area median family income.

For the purpose of the NSP3, affordable rents for households earning between 81 and 120 percent of the area median family income shall not
exceed Fair Market Rents as defined by HUD. Affordable rents for households earning between 51 and 80 percent of the area median family
income shall not exceed the High HOME Rents (as defined by HUD). Affordable rents for households earning 50 percent or less of the area
median family income shall be the lesser of (1) Low HOME Rents (as defined by HUD) or (2) 30 percent of the adjusted monthly family
income.

NSP3 affordable rents assume utilities are included in the rent payment. If tenants are paying utilities separate from rent, the rent paid to the
landlord plus a utility allowance (defined by local Section 8 policies) shall not exceed the maximum rents defined above.

Housing Rehabilitation/New Construction Standards:

All properties receiving NSP3 assistance shall meet the Indiana Residential Code and the Indianapolis HOME rehab standards prior to sale or
lease.

Vicinity Hiring:

All Project Sponsors receiving federal funds for construction related projects such as, but not limited to, housing rehabilitation, new
construction, and demolition must, to the maximum extent reasonable, provide for the hiring of employees that reside in the vicinity of NSP3
funded projects or contract with small businesses that are owned and operated by persons residing in the vicinity of NSP3 projects.

Hiring within NSP3 vicinity:

1. Examples of opportunities include: accounting, architecture, appliance repair, bookkeeping, bricklaying, carpentry, carpet installation,
cement/masonry, computer information, demolition, drywall, electrical, elevator construction, engineering, fencing, heating, iron works,
janitorial, landscaping, machine operation, manufacturing, marketing, painting, plastering, plumbing, research, surveying, tile setting,
transportation, word processing.

2. Below are suggested procedures:

- All job openings/employment opportunities must be posted in the Project Sponsor's office in a place that is visible to the public. In addtion, all
job openings shall be posted with the neighborhood community center that provides services within the project.

- Signs must be posted in a visible location at each job site notifying the public of where they can go to inquire about possible employment and
job training opportunities.

- Utilize employment agencies.

- Outreach to workforce services, local churches, community organizations, etc.
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Procedures for Preferences for Affordable Rental Dev.:

Indianapolis' procedure for creating a rental housing preference is that all housing units redeveloped with NSP3 funds will be rentals.

Grantee Contact Information:
Jennifer Fults, City/County Building, Suite 2042, 200 East Washington Street, Indianapolis, IN 46204, jennifer.fults@indy.gov, 317-327-5899

Overall This Report Period To Date
Total Projected Budget from All Sources N/A $8,017,557.00
Total Budget $7,412,557.00 $8,017,557.00
Total Obligated $1,000,000.00 $5,985,000.00
Total Funds Drawdown $500,000.00 $3,697,605.08
Program Funds Drawdown $500,000.00 $3,697,605.08
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $500,000.00 $3,732,130.14
Match Contributed $0.00 $0.00

Progress Toward Required Numeric Targets

Requirement Required To Date
Overall Benefit Percentage (Projected) 0.00%
Overall Benefit Percentage (Actual) 0.00%
Minimum Non-Federal Match $0.00 $0.00
Limit on Public Services $1,202,633.55 $0.00
Limit on Admin/Planning $801,755.70 $44,905.15
Limit on State Admin $0.00 $44,905.15

Progress Toward Activity Type Targets
Activity Type Target Actual
Administration $801,755.70 $801,755.00

Progress Toward National Objective Targets
National Objective Target Actual
NSP Only - LH - 25% Set-Aside $2,004,389.25 $1,400,000.00

Overall Progress Narrative:

Progress has continued on several NSP3 projects. Activity B-K/SG-LH25 has been deleted. This activity was
created prior to a specific address/project being planned. The funds from this activity have been reallocated to
Activity E-KT. $500,000 was reallocated from activity B-K/SG-120 (where no specific address had previously been
planned) to activity E-KSC-NEW-R to provide additional funding to an ongoing NSP1-funded project. Another new
activity, C-LB has been added to provide funding for maintenance of existing land bank properties acquired with
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NSP1 funds. Unexpended funds from D-W have been reallocated to assist with the redevelopment of the former
Keystone Towers site under activity E-KT. Activity E-LAF-LH25 has been completed with beneficiary information to

be reported soon. Activity E-SCP-NEW has been completed with all beneficiary information completed.

Please see individual activities for additional details.

Project Summary

Project #, Project Title This Report Period
Program Funds
Drawdown
ADMIN, Administration $0.00
B,B $0.00
C, Land Bank $0.00
D, Demolition $0.00
E,E $500,000.00

To Date

Project Funds
Budgeted

$1,603,510.00
$2,631,604.00

$0.00
$4,000,000.00
$7,800,000.00

Program Funds

Drawdown

$44,905.15
$0.00

$0.00
$1,159,408.93
$2,493,291.00
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Activities

Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
ADMIN

Projected Start Date:
02/01/2011

Benefit Type:

()

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Indianapolis

Match Contributed

Activity Description:

ADMIN
Administration

Activity Status:

Under Way

Project Title:

Administration

Projected End Date:

04/01/2014

Completed Activity Actual End Date:

Responsible Organization:
City of Indianapolis

Oct 1 thru Dec 31, 2012 To Date
N/A $801,755.00
$801,755.00 $801,755.00
$0.00 $85,000.00
$0.00 $44,905.15
$0.00 $44,905.15
$0.00 $0.00

$0.00 $0.00

$0.00 $79,430.21
$0.00 $79,430.21
$0.00 $0.00

Planning and administration of all NSP3 activities.

Location Description:
200 East Washington Street.

Activity Progress Narrative:

Ongoing administrative activities.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City County

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

State Zip Status / Accept
Indiana - Not Validated / N
Amount

i
Il
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

B

Projected Start Date:
09/01/2011

Benefit Type:

Direct ( HouseHold )

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Indianapolis

Match Contributed

Activity Description:

B-K/SG-120
Keystone / Smart Growth 120%AMI

Activity Status:

Planned

Project Title:

B

Projected End Date:

03/01/2014

Completed Activity Actual End Date:

Responsible Organization:
City of Indianapolis

Oct 1 thru Dec 31, 2012 To Date
N/A $200,000.00
$710,802.00 $200,000.00
$500,000.00 $500,000.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

A minimum of fifteen housing units will be rehabilitated or redeveloped to be leased to households at or below 120% AMI.

Location Description:

Funds will be used in the "Keystone Towers 1" and/or "Smart Growth 8" target areas.

Activity Progress Narrative:

The City's environmental review was completed and a notice of intent to request a release of funds was published on
December 20, 2012. It is anticipated that construction will be able to begin early in 1Q 2012. $500,000 was reallocated from
this activity to E-KSC-NEW-R. These funds were previously reported as obligated in 3Q 2012 under this activity, but it was
determined that they should be expended under Eligible Use E, so a new activity was created and the funds were reallocated

accordingly.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

.
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

10

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:
Activity Title:

Activitiy Category:

Land Banking - Disposition (NSP Only)
Project Number:

C

Projected Start Date:

02/01/2013

Benefit Type:

Area ()

National Objective:

NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Indianapolis

Match Contributed

Activity Description:

C-LB
Land Bank Disposition

Activity Status:

Planned

Project Title:

Land Bank

Projected End Date:

02/28/2014

Completed Activity Actual End Date:

Responsible Organization:
City of Indianapolis

Oct 1 thru Dec 31, 2012 To Date
N/A $559,254.00
$0.00 $559,254.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Maintenance and disposition of land bank properties acquired using funds from NSP Grant B-08-MN-18-0007 under Activity C-

INDY-ACQ.

Location Description:

NSP eligible areas throughout Marion County.

Activity Progress Narrative:

Funds were reallocated from B-K/SG-120 and B-K/SG-LH25 to provide for maintenance and disposition of the City's existing

inventory of land bank properties.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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Activity Locations
Address City

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

County

State Zip Status / Accept
Indiana - Not Validated / N
Amount

12
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Grantee Activity Number: D-W

Activity Title: Demolition

Activitiy Category: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

D Demolition

Projected Start Date: Projected End Date:

05/01/2011 08/31/2011

Benefit Type: Completed Activity Actual End Date:

Area () 09/30/2012

National Objective: Responsible Organization:

NSP Only - LMMI City of Indianapolis

Overall Oct 1 thru Dec 31, 2012 To Date

Total Projected Budget from All Sources N/A $1,173,257.00

Total Budget $2,000,000.00 $1,173,257.00

Total Obligated $0.00 $2,000,000.00

Total Funds Drawdown $0.00 $1,159,408.93
Program Funds Drawdown $0.00 $1,159,408.93
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $1,159,408.93

City of Indianapolis $0.00 $1,159,408.93
Match Contributed $0.00 $0.00

Activity Description:

Demolition and clearance of an abandoned, tax-foreclosed former hospital.

Location Description:
3232 North Meridian Street & 55 West 33rd Street.

Activity Progress Narrative:

This activity was previously completed. An additional $826,743.00 were reallocated to E-KT. The remaining $13,848.07 will be
reallocated in 1Q 2013. A redevelopment of the demolished hospital site will be assisted with NSP3 funding from activity B-
K/SG-120.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations

Address City
55 W 33rd St Indianapolis
3232 N Meridian St Indianapolis

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

County

State Zip Status / Accept

Indiana 46208- Match / N

Indiana 46208- Match / N
Amount

14
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:

E

Projected Start Date:
11/01/2012

Benefit Type:

Direct ( HouseHold )
National Objective:

NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Indianapolis

Match Contributed

Activity Description:

E-KSC-NEW-R
KSC - 9 New Rental Units

Activity Status:
Under Way

Project Title:

E

Projected End Date:

06/30/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Indianapolis

Oct 1 thru Dec 31, 2012 To Date
N/A $500,000.00
$0.00 $500,000.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Construction of a portion of a new, three-story mixed-use building containing nine dwelling units to be rented to households at
or below 120% of AMI. (This project is also funded by NSP Grant B-08-MN-18-0007 under Activitiy # E-KSC-NEW-R and

Activity # E-CONC-NEW-R.)

Location Description:

1400 Madison Avenue (aka 1420 Madison Ave or 1440 Madison Ave)

Activity Progress Narrative:

This activity was newly created this quarter. The obligation of $500,000 of NSP3 funds to this address was previously
reported in the narrative for Activity B-K/SG-120 in 3Q 2012. Construction is underway with NSP1 funds being utilized, and
completion is anticipated to occur in 2Q 2013. This activity is also funded by NSP Grant B-08-MN-18-0007 under Activities E-

CONC-NEW-R & E-KSC-NEW-R.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

16
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Grantee Activity Number: E-KT

Activity Title: Keystone Towers

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

E E

Projected Start Date: Projected End Date:

09/01/2011 03/01/2014

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LMMI City of Indianapolis

Overall Oct 1 thru Dec 31, 2012 To Date

Total Projected Budget from All Sources N/A $3,383,291.00

Total Budget $2,000,000.00 $3,383,291.00

Total Obligated $0.00 $2,000,000.00

Total Funds Drawdown $0.00 $1,183,291.00
Program Funds Drawdown $0.00 $1,183,291.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $1,183,291.00

City of Indianapolis $0.00 $1,183,291.00
Match Contributed $0.00 $0.00

Activity Description:

Vacant, tax foreclosed property, consisting of a fifteen-story and an eight story apartment buildings and associated parking
structures will be demolished and redeveloped with construction of 59 housing units, 18 of which will be leased to households
at or below 50% of AMI with the remaining 41 units being leased to households at or below 120% AMI.

Location Description:

2855 East 45th Street.

Activity Progress Narrative:

A claim has been submitted by the developer to be reimbursed for expenses related to the acquistion of the property and the
syndication of low income housing tax credits (LIHTC). Construction of the new apartment buildings has begun. An additional
$1,183,291.00 has been reallocated to this activity, predominantly from unexpended funds from activity D-W.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:

E

Projected Start Date:
09/01/2011

Benefit Type:

Direct ( HouseHold )

National Objective:

NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
Lafayette Landing at Kessler L.P.

Match Contributed

Activity Description:

E-LAF-LH25
Lafayette Landing LH25

Activity Status:

Planned

Project Title:

E

Projected End Date:

03/01/2014

Completed Activity Actual End Date:

Responsible Organization:
Lafayette Landing at Kessler L.P.

Oct 1 thru Dec 31, 2012 To Date
N/A $900,000.00
$900,000.00 $900,000.00
$0.00 $900,000.00
$0.00 $810,000.00
$0.00 $810,000.00
$0.00 $0.00

$0.00 $0.00

$0.00 $810,000.00
$0.00 $810,000.00
$0.00 $0.00

Construction of 22 new housing units to be leased to households at or below 50% AMI.

Location Description:
2333 Lafayette Road.

Activity Progress Narrative:

Initial leasing has been completed. It is anticipated that remaning funds will be drawn and beneficiary information will be

reported early in 1Q 2013.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

20
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Grantee Activity Number: E-SCP-NEW

Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

E

Projected Start Date:

09/01/2011

Benefit Type:

Direct ( HouseHold )

National Objective:
NSP Only - LH - 25% Set-Aside

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Strategic Capital Partners

Match Contributed

Activity Description:

Meadows LH25

Activity Status:

Under Way

Project Title:

E

Projected End Date:

03/01/2014

Completed Activity Actual End Date:
12/31/2012

Responsible Organization:

Strategic Capital Partners

Oct 1 thru Dec 31, 2012 To Date
N/A $500,000.00
$1,000,000.00 $500,000.00
$500,000.00 $500,000.00
$500,000.00 $500,000.00
$500,000.00 $500,000.00
$0.00 $0.00

$0.00 $0.00
$500,000.00 $500,000.00
$500,000.00 $500,000.00
$0.00 $0.00

Rehabilitate and/or reconstruct 25 housing units to be leased to households at or below 50% AMI.

Location Description:
4005 Meadows Drive and/or 3805 North Dearborn Street.

Activity Progress Narrative:

$500,000 of the budget for this activity was reallocated to Activity E-KT. The remaining $500,000 of funds were drawn in 4Q

2012. Initial leasing has been completed. This activity is complete.

Accomplishments Performance Measures
This Report Period

Total

# ELI Households (0-30% AMI) 7

This Report Period

Total
# of Housing Units 25
# of Multifamily Units 25
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Cumulative Actual Total / Expected
Total
7/0

Cumulative Actual Total / Expected
Total
25/25

25/25
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Beneficiaries Performance Measures

Low
# of Households 25
# Renter Households 25

Activity Locations
Address
3805 N Dearborn St

Mod
0

0

City

Indianapolis

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

This Report Period

Total
25

25

County

Cumulative Actual Total / Expected

Low Mod
25/25 0/0
25/25 0/0

State
Indiana

Total Low/Mod%
25/25 100.00

25/25 100.00

Zip Status / Accept
46205- Match / N
Amount
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